

OJCS-1607-75  
26 JUN 1975

MEMORANDUM FOR: Director of Communications

SUBJECT : ADP Requirements

REFERENCE : Your memo dated 5 May 1975, Same  
Subject (OC-M-75-269)

1. It is estimated that we can connect the DATEX line to our production system for weekend testing by 11 July 1975.

2. The delay in satisfying your requirement is the result of the lack of the internal clock for the line to the production system.

3. I would like to point out that this service will be limited to weekend testing until some time in mid August because of current plans to bring up ASP 3.1. Initially, DATEX can be tested on weekends on ASP 2.6 when it is available.

4. When ASP 3.1 becomes operational (planned 19 July) we expect at least two and possibly three weekends to be required to achieve stability. When we are reasonably sure ASP 3.1 is stable, we can begin testing DATEX on weekends under ASP 3.1. When DATEX proves stable under ASP 3.1, we will begin operation during prime shift.

5. In the meantime, DATEX can still be tested using the line to the UNIVAC 9300 in DATACOM. [ ] has been notified of this alternative.

STAT

STAT

STAT

STAT

6. Please contact [ ] C/OD, extension [ ] to work out procedures for the initial testing.

[ ]  
HARRY E. FITZWATER  
Director of Joint Computer Support